

**2.ThA
Deliverables Timeline
IAP 2007
Class 3**

you are here, ~ 1/3 finished



date	January																					February						
	m	t	w	r	f	s	s	m	t	w	r	f	s	s	m	t	w	r	f	s	s	m						
	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
classes	1			2							3			4			5				6			7				
proposal drafts R=draft due for review	info gathering and outline			R	further info gathering and first draft preparation							R	2 nd revision	R		3 rd revision	R			4 th revision				R	final revision		Final, Signed Proposal Due	
oral presentation preparation OP=presentation date	introduce yourself and your project				progress report	graphics preparation & presentation preparation							slides due		prepare shorter, less formal presentation	OP		prepare longer, more formal presentation				OP				OP		
other homework	homework 1			HW 1																peer review	PR							

- Due Today:
- 1) A proposal draft for peer review in class
 - 2) Graphics images &/or ppt slides for in-class show & tell + turn in a copy to Dave Custer.

- Homework:
- 1) Based on the feedback in class, revise your proposal draft; turn the draft in before **Sunday**, via e-mail, to Dave Custer.
 - 2) Prepare to deliver a 5 minute (or shorter) oral presentation that provides an overview of your thesis project. Emphasize problem, motivation, context, & structure. Let the audience know what it is that they are supposed to get out of the talk. Be prepared psychologically to be video taped.